GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj and Rural Development Department – PMGSY Phase XI work - Visakhapatnam District – Package No.AP05XILB05 – "Construction of High level bridge on Chandravankavagu on R/f Sarivella to Venkatrampuram at 0/480 KM of Chintur (M) in East Godavari District" with an estimated cost of Rs.216.93 lakhs – Revised Administrative sanction for an amount of Rs.2,65,00,000-00 (Rupees Two Crores and Sixty Five Lakhs Only) – Accorded – Orders – Issued.

- -

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 755 Dated: 24-12-2019

Read:-

1. G.O.Ms.No.60, Panchayat Raj & Rural Development (Progs.II) Department dt:28.05.2018.
2. From the Engineer-In-Chief, PR&PMGSY, Vijayawada, Lr.No.W9/DEE2/Packagae No.AP05XILB05/EG/2018-19, dt:14.5.2019.

*****

O R D E R :-

In the reference 1st read above, Govt. accorded administrative sanction for Rs.2,16,93,000-00 (Rupees Two Crores Sixteen Lakhs and Ninety Three Thousands Only) for long span bridge work of "HLB across Chandravankavagu on Road from Sarivella to Venkataramapuram at 0 by 480" under PMGSY Phase XI grant in the Chintur Block of East Godavari District.

2. In the reference 2nd read above, the Engineer-In-Chief, Panchayat Raj & PMGSY, Vijayawada has requested to accord revised administrative sanction for Rs.2,65,00,000-00 (Rupees Two Crores and Sixty Five Lakhs Only) for the above said work.

3. Government, after careful examination of the proposal, hereby accord revised administrative sanction for an amount of Rs.2,65,00,000-00 (Rupees Two Crores and Sixty Five Lakhs Only) with MoRD share Rs.78,10,000-00 (Rupees Seventy Eight Lakhs and Ten Thousands Only) and State share Rs.1,86,90,000-00 (Rupees One Crore Eighty Six Lakhs and Ninety Thousand Only) including an additional amount of Rs.48,07,000-00 (Rupees Forty Eight Lakhs and Seven Thousand Only) due to excess TP, GST etc., for the work "Construction of High level bridge on Chandravankavagu on R/f Sarivella to Venkatrampuram at 0/480 KM of Chintur (M) in East Godavari District."

4. The Superintending Engineer, Panchayat Raj, East Godavari District should check and verify that the works sanctioned in para above are not already sanctioned / grounded / semi finished under any other grants. Any discrepancy noticed is to be brought to the notice of the higher authority immediately who shall inform to Government for further necessary action. The above instructions shall be followed scrupulously. If such works as sanctioned in this G.O. are already grounded etc., they shall be deemed to have been cancelled automatically and the same shall be informed to Government, immediately, for taking further necessary action.

5. The Engineer-In-Chief, PR&PMGSY, Vijayawada shall take further necessary action in the matter accordingly and submit the utilization certificates to Government soon after completion of the works in the stipulated time.

(P.T.O)

6. This order issues with the concurrence of Finance (FMU, PR&RD, RWS) Department vide their U.O. No.46027/122/FMU PR&RD RWS/2017, Dated:01.10.2019. Computer No.257055.

7. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-In-Chief,
PR&PMGSY,
Vijayawada.
Copy to:-
The Superintendent Engineer,
Panchayat Raj,
East Godavari District.
The District Treasury Officer, East Godavari District.
The Accountant General, A.P., Hyderabad.
The Finance (FMU, PR&RD, RWS) Department
O.S.D. to Hon'ble Minister for PR, RD, MINES & GEOLOGY
P.S. to Principal Secretary to Govt.,
PR&RD
SF/SC.

// FORWARDED:: BY ORDER //

SECTION OFFICER